

1 Introduced by the Council President at the request of the Mayor:
2
3

4 **ORDINANCE 2023-78**

5 AN ORDINANCE APPROVING, AND AUTHORIZING THE
6 MAYOR AND CORPORATION SECRETARY TO EXECUTE AND
7 DELIVER, AN AMENDMENT FOUR TO ECONOMIC
8 DEVELOPMENT AGREEMENT BETWEEN THE CITY OF
9 JACKSONVILLE AND A A AUTO PARTS, INC.
10 ("COMPANY") TO EXTEND THE COMPLETION OF
11 CONSTRUCTION DATE FROM DECEMBER 31, 2022 TO
12 SEPTEMBER 30, 2023; PROVIDING AN EFFECTIVE DATE.
13

14 **WHEREAS**, the City and A A Auto Parts, Inc. have previously
15 entered into that certain Economic Development Agreement dated
16 November 22, 2019 (the "Agreement"), as authorized by Ordinance 2019-
17 652-E, pursuant to which the City agreed to provide a \$150,000
18 Northwest Jacksonville Economic Development Fund ("NWJEDF") Loan and
19 a \$100,000 NWJEDF Business Infrastructure Grant ("BIG") in support
20 of the additional infrastructure and site improvements needed to
21 support the installation of a metal shredder system at the Company's
22 existing facility (the "Project"); and

23 **WHEREAS**, as authorized by Section 12.6 of the Agreement, the
24 Agreement has been amended twice to extend the Completion of
25 Construction deadline (the "Project Completion Deadline") from July
26 1, 2021 to December 31, 2021, and then from December 31, 2021 to June
27 30, 2022, with no further administrative authority to extend the
28 performance schedule of the Agreement; and

29 **WHEREAS**, as authorized by Ordinance 2022-560-E, the Agreement
30 was amended a third time to extend the Project Completion Deadline
31 from July 1, 2022 to December 31, 2022; and

