

ACON Construction Co., Inc. ▲▼▲▼▲▼▲▼▲▼▲▼▲▼▲▼

3653 Regent Boulevard, Suite 401 • Jacksonville, FL 32224 • Telephone (904) 565-9060 Fax (904) 565-9080 • #CGC022916

PROPOSAL

Date: September 29, 2021

Submitted by:

ACON Construction Co., Inc.
3653 Regent Blvd, Suite 401
Jacksonville, FL 32224
Tel: (904) 565-9060

Submitted to:

City of Jacksonville
Department of Public Works -
Engineering and Construction Management
214 N. Hogan Street, Jacksonville, FL 32202
Attention: Robin Smith

Project: Springfield Park Monument Budget Proposal

We hereby propose this budget proposal for dismantling, cataloguing, transporting and off-loading the full monument including statues, slabs and columns.

Labor for Qualified Crews at both sites.....	\$380,000.00
Crane, Operator, Rigger and Equipment (includes counter weights)....	\$180,000.00
Transport, Rental and Escort	\$ 60,000.00
Architect and Historic Preservationist	\$120,000.00
Scaffolding and shoring	\$125,000.00
Security Fences and Lighting	\$ 50,000.00
Saw cutting and special equipment.....	\$110,000.00
Remove concrete slab and steps	\$ 30,000.00
Contingency	\$125,000.00
Markup 10%	\$118,000.00

TOTAL Budget..... \$1,298,000.00*

Assumptions/Clarifications:

- 1. The final destination will be within Duval County and the off-load site will be suitable for equipment.*
- 2. The materials will be removed as carefully and efficiently as safely possible, but will require significant restoral if and when the monument would be rebuilt. The finishes cannot be guaranteed to survive removal.*
- 3. While security guards during removal phase may be required, this proposal does not address that and the city would need to bear that responsibility (lighting is included)*
- 4. This budget uses allowances...actual costs would need verification*
- 5. *Add \$20,000.00 for Bond*

This quotation is made in good faith by ACON Construction Co., Inc and is subject to changes or adjustments based on differences in interpretation of drawings, specifications or intentions by others. Price subject to adjustment after thirty (30) days. Payment and Performance Bond not included.

Respectfully submitted:

ACON Construction Co., Inc.
Frank Anderson
Senior PM