



Legislation Details

File #:	2022-0560-E	Version:	1	Name:	
Type:	Ordinance	Status:		Enacted	
File created:	7/26/2022	In control:		City Council	
On agenda:	8/24/2022	Final action:		8/24/2022	
Effective date:					
Title:	ORD Apv & Auth the Mayor & Corp Sec to Execute & Deliver, Amend 3 to Economic Dev Agrmt Btwn the COJ & AA Auto Parts, Inc. to Extended the Completion of Construction Date from 6/30/22 to 12/31/22 (Sawyer) (Introduced by CP at Req of Mayor) 7/26/22 CO Introduced: F 8/2/22 F Read 2nd & Rerefer 8/9/22 CO PH Read 2nd & Rerefer 8/16/22 F Approve 7-0 8/24/22 CO Approve 16-0 Public Hearing Pursuant to Chapt 166, F.S. & C.R. 3.601- 8/9/22				
Sponsors:	Mayor				
Indexes:	FINANCE				
Code sections:					
Attachments:	1. 2022-560 Original Bill, 2. 2022-560 Exhibit 1, 3. 2022-560 LFS, 4. 2022-560 Bill Summary, 5. 2022-560-E				

Date	Ver.	Action By	Action	Result
8/24/2022	1	City Council	Approved the Consent Agenda	Pass
8/16/2022	1	Finance Committee	Approve	Pass
8/9/2022	1	City Council	PH Read 2nd & Rerefer	
8/2/2022	1	Finance Committee	Read 2nd & Rerefered	
7/26/2022	1	City Council	Introduced to City Council and assigned	Pass